

BURNDOWN DA ITERAÇÃO

Trabalho restante planejado vs. real dentro de uma iteração/sprint

Trabalho do Sprint 1 (hc) 27,0
Duração do Sprint 1 (dias) 27

Dia	Data	Trabalho Restante Planejado	Trabalho Restante Real
0	9/9/2026	27,0	27,0
1	9/10/2026	26,0	
2	9/11/2026	25,0	
3	9/12/2026	24,0	
4	9/13/2026	23,0	
5	9/14/2026	22,0	
6	9/15/2026	21,0	
7	9/16/2026	20,0	
8	9/17/2026	19,0	
9	9/18/2026	18,0	
10	9/19/2026	17,0	
11	9/20/2026	16,0	
12	9/21/2026	15,0	
13	9/22/2026	14,0	
14	9/23/2026	13,0	
15	9/24/2026	12,0	
16	9/25/2026	11,0	
17	9/26/2026	10,0	
18	9/27/2026	9,0	
19	9/28/2026	8,0	
20	9/29/2026	7,0	
21	9/30/2026	6,0	
22	10/1/2026	5,0	
23	10/2/2026	4,0	
24	10/3/2026	3,0	
25	10/4/2026	2,0	
26	10/5/2026	1,0	
27	10/6/2026	0,0	

